



Fieldwork Dates AmericasBarometer 2004-2021

This document contains information regarding fieldwork dates for the AmericasBarometer project, 2004-2021. Some information may be incomplete and we will update the document as that information becomes available.

2004 A	AmericasBarometer
---------------	-------------------

Country	Fieldwork start date	Fieldwork end date	
Mexico/ Central America			
Mexico	March 13 th	March 17 th	
Guatemala	March	March	
El Salvador	April 15 th	May 10 th	
Honduras	February	March	
Nicaragua	March	Mid-April	

Country	Fieldwork start date	Fieldwork end date	
Mexico/ Central America			
Mexico	June 6 th	June 29 th	
Guatemala	July 1 st		

Country	Fieldwork start date	Fieldwork end date		
Mexico	Mexico/ Central America			
Mexico	January 27 th	February 26 th		
Guatemala	February 3 rd	February 16 th		
El Salvador	February 6 th	February 26 th		
Honduras	February 9 th	March 29 th		
Nicaragua	February 2 nd	February 28 th		
Costa Rica	February 4 th	February 29 th		
Panama	February 11 th	February 26 th		
Andea	an/Southern Cone			
Colombia	January 4 th	February 22 nd		
Ecuador	January 29 th	February 25 th		
Peru	December 27 th 2007	January 9th 2008		
Bolivia	February	March		
Paraguay	February 14 th	March 29 th		
Chile	December 7 th 2007	January 9th 2008		
Uruguay	March 23 ^{td}	^h April 16 th		

Country	Fieldwork start	Fieldwork end	
	date	date	
Mexico	/ Central America		
Mexico	January 17 th	February 22 nd	
Guatemala	January 30 th	March 27 th	
El Salvador	January 30 th	February 14 th	
Honduras	February 18 th	March 26 th	
Nicaragua	January 14 th	February 12 th	
Costa Rica	January 20 th	February 12 th	
Panama	January 8 th	February 3 rd	
Andean/Southern Cone			
Colombia	April 10 th	May 14 th	
Ecuador	February 2 nd	March 19 th	
Peru	January 21st	February 12 th	
Bolivia	February 1 st	March 27 th	
Paraguay	January 21 st	March 2 nd	
Chile	April 23 rd	June 11 th	
Uruguay	March 5 th	April 4 th	
Brazil	March 19 th	April 10 th	
Venezuela	January 22 nd	February 14 th	
Argentina	March 1 st	April 28 th	
Caribbean			
Belize	March 2 nd	March 25 th	
Dominican Republic	January 20 th	February 9 th	
Guyana	January 18 th	February 13 th	
Haiti	July 13 th	August 11 th	
Jamaica	February 5 th	March 24 th	
Suriname	April 8 th	June 28 th	
Trinidad & Tobago	January 11 th	March 4 th	
United States and Canada			
Canada	April 30 th	May 11 th	
United States	March 17 th	March 29 th	

Country	Fieldwork start date	Fieldwork end date	
Mexico	/ Central America	uate	
		T 1 t oth	
Mexico	January 25 th	February 19 th	
Guatemala	March 7 th	April 5 th	
El Salvador	April 18 th	May 12 th	
Honduras	January 27 th	February 17th	
Nicaragua	February 4 th	March 1 st	
Costa Rica	January 28 th	February 29 th	
Panama	January 23 rd	March 17 th	
Andean/Southern Cone			
Colombia	March 1st	April 20 th	
Ecuador	February 4 th	February 12 th	
Peru	January 20 th	February 10 th	
Bolivia	March 3 rd	April 22 nd	
Paraguay	February 1 st	February 28 th	
Chile	March 30 th	May 1 st	
Uruguay	March 1 st	March 30 th	

l

Country	Fieldwork start date	Fieldwork end date
	Mexico/ Central America	
Mexico	January 24 th	February 24 th
Guatemala	April 1 st	May 10 th
El Salvador	March 28 th	April 30 th
Honduras	March 18 th	May 9 th
Nicaragua	February 25 th	March 22 nd
Costa Rica	March 4 th	May 6 th
Panama	March 13 th	May 3 rd
	Andean/Southern Cone	
Colombia	March 28 th	May 5 th
Ecuador	January 21 st	February 15 th
Peru	January 23 rd	February 8 th
Bolivia	March 26 th	May 18 th
Paraguay	January 18 th	February 8 th
Chile	April 16 th	May 22 nd
Uruguay	March 8 th	April 23 rd
Brazil	March 21 st	April 27 th
Venezuela	March 24 th	April 26 th
Argentina	February 28 th	March 22 nd

2016/17 AmericasBarometer

Country	Fieldwork Start Date	Fieldwork End Date	
Mexico/ Central America			
Mexico	January 28 th , 2017	March 23 th , 2017	
Guatemala	February 16 th , 2017	May 20 th , 2017	
El Salvador	October 26 th , 2016	December 1 st , 2016	
Honduras	October 14 th , 2016	November 20 th , 2016	
Nicaragua	September 13 th , 2016	October 19 th , 2016	
Costa Rica	August 22 th , 2016	September 21 st , 2016	
Panama	March 1 st , 2017	May 21 st , 2017	
	Andean/Southern Cone		
Colombia	August 3 rd , 2016	October 29 th , 2016	
Ecuador	November 8 th , 2016	January 5 th , 2017	
Peru	February 7 th , 2017	April 10 th , 2017	
Bolivia	March 16 th , 2017	May 3 rd , 2017	
Paraguay	October 19 th , 2016	November 24 th , 2016	
Chile	March 17 th , 2017	May 30 th , 2017	
Uruguay	March 11 th , 2017	May 29 th , 2017	
Brazil	April 5 th , 2017	May 11 th , 2017	
Venezuela	October 3 ^{rd,} 2016	January 28 th , 2017	
Argentina	March 10 th , 2017	May 28 th , 2017	
	Caribbean		
Antigua and Barbuda	January 9 th , 2016	February 8 th , 2016	
Dominica	February 3 rd , 2016	March 20 th , 2016	
Grenada	January 25 th , 2016	February 18 th , 2016	
Dominican Republic	October 22 nd , 2016	December 3 rd , 2016	
Guyana	February 17 th , 2016	March 23 rd , 2016	
Haiti	April 18 th , 2017	June 2 nd , 2017	
Jamaica	February 14 th , 2017	April 15 th , 2017	
St. Kitts and Nevis	January 9 th , 2016	March 14 th , 2016	
St. Vincent and the Grenadines	January 19th, 2016	February 14 th , 2016	
St. Lucia	February 22 nd , 2016	March 20 th , 2016	
United States and Canada			
Canada	March 24 th , 2017	April 5 th , 2017	
United States	May 12 th , 2017	May 22 nd , 2017	

Country	Fieldwork Start Date	Fieldwork End Date
Mexico/ Central America		
Mexico	January 30 th , 2019	March 27 th , 2019
Guatemala	January 22 nd , 2019	March 20 th , 2019
El Salvador	November 13 th , 2018	December 6 th , 2018
Honduras	October 2nd, 2018	November 16 th , 2018
Nicaragua	April 4 th , 2019	May 4 th , 2019
Costa Rica	September 24 th , 2018	October 31 st , 2018

2018/19 AmericasBarometer